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October 12, 1995 

Dr. Peter Culver, P.E. 

Sverdrup Environmental, Inc. 
4400 College Boulevard 
Sune 160 
Overlend Perk, Kansas 66211 

U.S. Environmental Protection Agency 
Region VII, Superfund Branch 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

I 
/ 

913 663·2101 
FAX: 913 663-1668 

Project: ARCS Region VI, VII, and VIII Contract No. 68-W9-0032 

-:,.·_.:. ..... ,'P,'..!:..-rs..""'~ 

Subject: Management Plan for SI Activities at the Mound Street PCB Site, St. Louis, 
Missouri (CERCLIS ID No.: M00000093682). 

Dear Dr. Culver: 

Attached is the Management Plan (MP) for the Mound Steel PCB Site located in St. Louis, 
Missouri. If any changes occur in planning, you will be notified. 

If you have any questions, please feel free to contact me at (913) 663-2108. 

Sincerely, 

SVERDRUP CORPORATION, Inc. 

f4'k_ltt/~ i-f 
Michael W. McCurdy, CHMM 
Project Manager 

cc: 10865-37/DC 
File 

30024012 
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REMEDIAL PLANNING ACTIVITIES AT SELECTED 
UNCONTROLLED HAZARDOUS SUBSTANCE DISPOSAL SITES 

IN THE ZONE OF REGIONS VI, VII, AND VIII 

U.S. EPA CONTRACT NO. 68-W9-0032 

MANAGEMENT WORK PLAN 
FOR 

SITE INSPECTION ACTIVITY 
AT THE 

MOUND STREET PCB SITE 
ST. WUIS, MISSOURI 
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October 12, 1995 

Prepared For: 
U.S. Environmental Protection Agency 

Prepared by: 
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4400 College Boulevard, Suite 160 
Overland Park, Kansas 66211 
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PROJECT SUMMARY 

PROJECT MANAGER: Michael McCurdy. CHMM SITE MANAGER: Michael McCurdy, CHMM 

EPA TECHNICAL CONTACT: Dave Crawford PHONE NO. (213) 551-7702 

STATE CONTACT: Jim Cayanau&h PHQNE NO. (314} 751-3176 

OTHER CONTACT: PHQNENO. 

SUBCONTRACT SERVICES NEEDED: 

None. Sample analysis will be perfonned through the Contract Laboratory Program (CLP) as managed by EPA 
Region Vll. 

PERSONNEL AND SPECIAL TRAINING NEEDED: 

Two Sverdrup personnel will be required to complete the proposed work at this site. Each team member will 
be OSHA certified for conducting field activities at a hazardous waste site; each will be knowledgeable with 
respect to sample collection and site documentation procedures. No other special training will be required. 

Personnel Assigned: 

LEVEL OF EFFORT: 

Michael McCurdy - Site Manager 
TBD 

The cost estimate provided in the generic work plan for the SI work assignment for this specific site is -ours. 
These LOE hours will be distributed as follows (Figure 1 depicts the SI completion schedule): 

Background Review 
Work Plans, HASP 
Field Work Preparation & Field Work 
Trip Report 
Draft Report & HRS Scoresheets 
Final Report & HRS Scoresheets 
Project Closeout 
TOTAL 



SUGGESTED GUIDELINE 
QUALITY ASSURANCE PROCEDURES (QAPs) 

X Work Plans 

X Field Data Collection 

Data Reduction, Validation, and Reporting* 

X Onsite Reconnaissance 

Preparation of Procurement Documents 

Subcontractor QA Requirements 

Control of Subcontractor Procurement Activities 

Evaluation and Selection of Subcontractor 

Control and Accountable Documents 

Issuance and Distribution of Controlled Documents 

X Technical Reports 

X Chain-of-Custody 

X Sample Control 

Analysis Technique 

' 
X Measuring and Test Equipment Controls (equipment calibration) 

X Packing, Marking, Labeling, and Shipping of Samples 

Nonconformance Reporting 

X Implementation and Documentation of Corrective Action 

X Storage and Retrieval of Quality Assurance Records and Project File 

X Control of Duplicate QA Records and Project Files 

Surveillances 

* To be completed by USEPA 



REPORTS AND DELIVERABLES 

DELIVERABLES REQUIRED: 

Trip Reports (2) X 
(a) Site Reconnaissance Trip Report 
(b) Field Sampling Trip Report 
Draft Final Report X 
Final Report X 
Other 

Check the documents which will be generated for this project and submitted to the file. 

_x_ Management Plan 
_x_ Field Sampling Plan 
_x_ Health and Safety Plan 

Aerial Photos 
_x_ Photos 
_x_ Logbooks 

Subcontract Records 
_x_ Trip Reports 
_x_ Draft/Final Package Deliverables 

Subcontractor Evaluation 
_x_ Telecons 
_x_ Site Access Documentation 
_x_ Chain-of-Custody Forms 

Bill of Lading Records 
Calibration Records 
Document Transmittal Forms 

_x_ Lab Analysis Records 
_x_ QA/QC Records 
_x_ Drawing/Plates/Maps/Figures 
_x_ Report Review Documentation Records 
_x_ Reference Materials 
_x_ Community Contact Relation Forms, if necessary 

Other: 



Sverdrup/COM Feden!l Team Activities 

SUBTASK 1 • 
Project Plolnning and Management 

SUBTASK2-
Obtain Background Information and 
Determine CERCLA Eligibility 

SUBTASK3-
Prepare MP, Obtain Site Access, 
Site Re<:On, Scoping Meeting, 
FSPand HASP 

SUBTASK4 -
Conduct Field WOII( 

and Prepare TR 

ClP Tumaround 

SUBTASKS-
Draft Report and HRS Package 

EPA REVIEW 

SUBTASK6-
Final Report and HRS Package 

SUBTASK7-
Project Closeout Site File 

October NoYember 

FY-96 
1st Quarter 

MP 1!l-23-~ 

• 

MP - Management P1an 
SM - Scoping Meeting 
--EPATask 

Mound street PCB Sl Site 
Completion Schedule 

Figure 1 

December January 

REC TR 12-1&-95 

February March 

FY-96 
2nd Quarter 

SM 12-20-95 FSP 1-29-96 
I/ CSF 

• 

FSP- Field Sampling Plan 
OR - Draft SSI Report 

• 
SSI TR 3-1 S-9E 

~ 

HASP - Health and Safety Plan 
FR - Final SSI Report 
~-SVerdrup Task 

April May June 

FY-96 
3rd Quarter 

JCSF 

OR6-14-96 

• 

TR -Trip Report 
REC - Reconnaissance 

July August 

FY-96 
4th Quarter 

CSF 

FR 6-1s.ge 

• 

HRS - Hazard Ranking System 
CSF - Critlal Success Factor 

September 

Closeout 




